

PJ DeBisschop (14 hours)

- Got connected to the SQL database provided by Cylosoft.
- Created spreadsheet of database tables/entries for reference.
- Started creating setup.sql which will contain the table creations and inserting of initial data for our application. This currently has a portion of ALL the tables as we will sort through the rest to find out what we need and how to use it.
- Refactored the weekly plan to better reflect the upcoming weeks.
- Updated project to .NET 4.8
- Connected project to database (password needs to be entered manually)
- Updated project to use the .gitignore
- Added cards to Trello regarding all above changes. Also used GitLab issues for the 3 coding related changes.
- Created draw.io diagram for the layout of the Main Page and began work on one for the Admin Page.
- Began adding insert statements to the setup.sql and uploading some of the data to the database

Sebastian Kazun (7 hours)

- Updated project to use necessary app settings for Microsoft Identity
- Started some work on Microsoft Identity regarding sign in
- Discussed/Went over admin features to be implemented for prototype

Thien Nguyen (6 hours)

- Ran into issues for macos and .NET 4.8. After hours of trying I installed windows
- Finish setup of the basic project
- Started working on account features, specifically Gravatar

Cole Mulligan (6 hours)

- Got initial project setup with MVC and Microsoft Identity
- Began development on the admin area, working on a basic UI and then getting the controllers setup.
- I've had trouble getting the database working correctly with my project so working to resolve that issue.